

Activity/ Task	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Preliminary Planning: Create Steering Cmte, plan first meeting	X																	
Initial meeting of Steering Cmte, Revise plan as needed		X																
Secure Work Group members, Plan Initial Work Group meeting			X															
Conduct Kick-off Meeting of Work Group, April 27-28, Salt Lake City				X														
Begin draft of MIECE; distribute to Work Group for feedback				X	X													
Teleconference meetings of Work Group; continue work on MIECE						X	X											
2 nd Work Group meeting in Washington DC area, Aug. 5-6; final revisions to MIECE								X										
Produce MIECE; send to NASEMSO for inclusion in annual Meeting materials									X									
Steering Committee presents MIECE at NASEMSO Annual Meeting, Oct. 11-15, Norfolk, VA										X								
Work Group Teleconference to review comments and revise as necessary, Plan Blue Ribbon Panel											X							

Activity/ Task	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Blue Ribbon Panel of Feasibility & Utility, to include stakeholders with companion safety data												X						
Review Results of Blue Ribbon Panel, edit as necessary													X					
Submit MIECE Proof of Concept to NHTSA Office of EMS														X				